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Engineering Project List
 Project Phase : 2 - Bidding  (18)

Title 2020 CRL Survey

Description

The Casper Regional Solid Waste Facility is required
to perform emissions monitoring and reporting
under its WDEQ/SHWD CRL Permit #10.071. This
includes performing annual volume calculations
related to air space used for burying waste at the
CRL.

Project Phase 2 - Bidding

Current Status Contract being executed with JKC Engineering.

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name JKC Engineering

Consultant Amount $17,500

Contractor Name NA

Contractor Amount NA

Final Completion Date

 

Title Metro Kennel Space Cooling

Description

Project Phase 2 - Bidding

Current Status Contract Documents being executed.

Funding Source 1% #16, 70-270001-5720 

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name Engineering Design Associates

Consultant Amount $9,750

Contractor Name Sheet Metal Specialties

Contractor Amount $83,765

Final Completion Date

 

Title WWTP Secondary Treatment Rehab

Description

Installation of secondary treatment aeration basin
isolation gates; replacement of return activated
sludge valves and piping; and piping inspection for
the interior of mixed liquor steel piping.

Project Phase 2 - Bidding

Current Status Project rebidding with the decreased scope of work.

Funding Source WWTP Reserves

Bid Date 12/5/2019

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name CH2M Hill Engineers, Inc. (Jacobs)

Consultant Amount $285,016

Contractor Name TBD

Contractor Amount TBD

Final Completion Date

 

Title Solid Waste Plasma Table

Description Procurement of a plasma cutting table for the
Solid Waste Division staff.

Project Phase 2 - Bidding

Current Status Project is scheduled to be presented to City
Council on 4/7/2020.

Funding Source Balefill

Bid Date 1/20/2020

Award Date 4/7/2020

Notice of Award 4/8/2020

Notice to Proceed

Project Engineer Terry Cottenoir

Consultant Name N/A

Consultant Amount N/A

Contractor Name Airgas

Contractor Amount $52,495.00

Final Completion Date

 

Title Hogadon Parking Lot Paving

Description   Paving for Hogadon Parking Lot and Storm Sewer

Project Phase 2 - Bidding

Current Status
Apparent low bidder is Knife River. Project
scheduled for award on Feb. 18 City Council
meeting

Funding Source

Hogadon Parking Lot Paving, Proj. No. 2250020006;
Dept. Code: 22500 - Hogadon Ski Area; Opportunity
$315,000.00 ; FY ORG 150; FY OBJ 6305; Original FY
2020; 

Bid Date 1/23/2020

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name NA

 

Title CY Booster Station Replacement

Description Replacement of CY Booster station with new
pumps sized for future growth in Zone II.

Project Phase 2 - Bidding

Current Status Project to rebid with revisions to the Contract
Documents and WWDC concurrence to bid.

Funding Source

The project will be funded through a 67% grant
from the Wyoming Water Development
Commission. The 33% local match will be
obtained from FY17 Water Fund Reserves.

Bid Date 2/20/2020

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name CEPI
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Consultant Amount NA

Contractor Name Knife River

Contractor Amount $306,643

Final Completion Date

Consultant Amount $249,000

Contractor Name TBD

Contractor Amount TBD

Final Completion Date
 

Title Mike Lansing-Poplar Street Storm Sewer

Description
Replace lower portion of the pipe section which is
on a reverse grade, and include cleaning and joint
sealing.

Project Phase 2 - Bidding

Current Status Bid Opening moved to Mar 5.

Funding Source One-percent funds.

Bid Date 3/5/2020

Award Date

Notice of Award

Notice to Proceed

Project Engineer Scott Baxter

Consultant Name

Consultant Amount

Contractor Name

Contractor Amount

Final Completion Date

 

Title Events Center Fencing Project

Description Fencing around 3 Trails Room parking lot.

Project Phase 2 - Bidding

Current Status Awarding.

Funding Source $45,000 budget.

Bid Date 3/11/2020

Award Date 4/7/2020

Notice of Award

Notice to Proceed

Project Engineer Andrew Colling

Consultant Name In-house

Consultant Amount $0

Contractor Name SWi, Inc.

Contractor Amount $26,330

Final Completion Date

 

Title Miscellaneous Storm Sewer Repairs

Description
Miscellaneous storm sewer repairs at various
locations including manhole diamonds, catch basin
inlets, and piping.

Project Phase 2 - Bidding

Current Status Awarding.

Funding Source

Bid Date 3/17/2020

Award Date 4/7/2020

Notice of Award

Notice to Proceed

Project Engineer Andrew Colling

Consultant Name In-House

Consultant Amount $0

Contractor Name Knife River

Contractor Amount $178,010

Final Completion Date

 

Title Aquatics and Recreation Center HVAC
Replacements

Description Removal and replacement of HVAC units at the
Aquatics and Recreation Centers.

Project Phase 2 - Bidding

Current Status Project is scheduled to be presented to City
Council on 4/7/2020.

Funding Source 1%#15

Bid Date 3/18/2020

Award Date 4/7/2020

Notice of Award 4/8/2020

Notice to Proceed 5/8/2020

Project Engineer Terry Cottenoir

Consultant Name Engineering Design Associates

Consultant Amount $25,750.00

Contractor Name Sheet Metal Specialties

Contractor Amount $586,500.00

Final Completion Date 10/9/2020
 

Title Residential Crack Sealing

Description Crack Sealing Asphalt in streets in the area between
Waterford, Cornwall, Westcott and E. 21st St.

Project Phase 2 - Bidding

Current Status
Project is scheduled to be presented to City Council
on 4/7/2020.
.

Funding Source 1%#15

Bid Date 3/18/2020

Award Date 4/7/2020

Notice of Award 4/8/2020

Notice to Proceed

Project Engineer Terry Cottenoir

Consultant Name In-House

Consultant Amount N/A

Contractor Name Wharton Asphalt

Contractor Amount $47,723.00

Final Completion Date 10/23/2020

 

Title 2020 CPU Asphalt Repair

Description

Contract includes bid quantities for furnishing and
installing asphalt and base course materials and
other related work based on scheduled in-house
waterline replacement work, as well as an
estimated number of water main breaks that may
occur.

Project Phase 2 - Bidding

Current Status Awarding.

Funding Source

Bid Date 3/20/2020

Award Date 4/7/2020

Notice of Award

Notice to Proceed

Project Engineer Andrew Colling

Consultant Name In-House

Consultant Amount 0

Contractor Name Wayne Coleman

Contractor Amount $275,250

Final Completion Date
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Final Completion Date
 

Title Mike Sedar Pickleball Courts

Description
Rebuilding the Mike Sedar Tennis Courts.  New
Courts to be post tension concrete with tennis and
pickle ball markings.

Project Phase 2 - Bidding

Current Status Project is bidding.

Funding Source

Bid Date 4/3/2020

Award Date

Notice of Award

Notice to Proceed

Project Engineer Ethan Yonker

Consultant Name In-House

Consultant Amount

Contractor Name

Contractor Amount

Final Completion Date 9/4/2020

 

Title CEC Water Service Replacement

Description The original water service piping at the CEC is in
need of replacement and to be rerouted.

Project Phase 2 - Bidding

Current Status

Response has been sent to DEQ addressing their
questions/comments on the design
report/construction permit application.  Bids to
open April 7, 2020.

Funding Source

Tyler Proj. Name: CEC Water and Fire Line; Tyler
Proj. No.2260020008; Type: PCEN - Capital -
Engineering Managed ; Dept. Code: 22600 -
Casper Events Center; Funding Source: Perpetual;
FY20 Budget: $308,000.00; FY20 ORG: 150; FY20
OBJ: 6305; Orig. FY: 2020 

Bid Date 4/7/2020

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name West Plains Engineering (WPE)

Consultant Amount $3,500

Contractor Name

Contractor Amount

Final Completion Date
 

Title Events Center Walk-In Coolers

Description Removal and replacement of the walk-in coolers at
the Casper Events Center.

Project Phase 2 - Bidding

Current Status Advertising for Bids.

Funding Source Capital Reserves

Bid Date 4/7/2020

Award Date 4/21/2020

Notice of Award 4/22/2020

Notice to Proceed

Project Engineer Terry Cottenoir

Consultant Name In-House

Consultant Amount N/A

Contractor Name

Contractor Amount

Final Completion Date 8/7/2020

 

Title Events Center Curtain Replacement

Description Replacement of stage curtains.

Project Phase 2 - Bidding

Current Status Bidding.

Funding Source

Bid Date 4/15/2020

Award Date

Notice of Award

Notice to Proceed

Project Engineer Andrew Colling

Consultant Name

Consultant Amount

Contractor Name

Contractor Amount

Final Completion Date

 

Title 2019 Solid Waste Fencing Improvements

Description Installation of new fencing and gates throughout
the Solid Waste Facility.

Project Phase 2 - Bidding

Current Status Advertising for Bids.

Funding Source Balefill

Bid Date 4/21/2020

Award Date 5/5/2020

Notice of Award 5/6/2020

Notice to Proceed

Project Engineer Terry Cottenoir

Consultant Name In-House

Consultant Amount N/A

Contractor Name

Contractor Amount

Final Completion Date 8/7/2020

 

Title 2020 Platte River Trails Replacements

Description Replacement of existing asphalt pathway with
concrete paving.

Project Phase 2 - Bidding

Current Status Bidding.

Funding Source Donation Funds and 1%15

Bid Date 4/29/2020

Award Date

Notice of Award

Notice to Proceed

Project Engineer Andrew Colling

Consultant Name In-House

Consultant Amount $0

Contractor Name

Contractor Amount

Final Completion Date
 

 Project Phase : 3 - Construction  (36)
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Title 2018-2019 Internal Waterline Replacements

Description Project is for the replacement of water lines in
several locations by City crews.

Project Phase 3 - Construction

Current Status Permit to construct has been received.  Work will be
continued in the spring of 2020.

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Ethan Yonker

Consultant Name In-House

Consultant Amount N/A

Contractor Name Casper Public Utilities

Contractor Amount N/A

Final Completion Date

 

Title 2020 City Geotechnical for Capital Projects

Description Geotechnical for 2020 Capital Projects.

Project Phase 3 - Construction

Current Status Work Ongoing.

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name Inberg Miller Engineers

Consultant Amount $5,485.00

Contractor Name TBD

Contractor Amount TBD

Final Completion Date

 

Title 2020 CPU Materials Procurement

Description

Procurement of waterworks materials to be used by
the Public Utilities Division, for in-house water main
replacement projects and water distribution system
maintenance.

Project Phase 3 - Construction

Current Status Quotes from local suppliers obtained. 

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Andrew Colling

Consultant Name In-House

Consultant Amount

Contractor Name

Contractor Amount

Final Completion Date

 

Title 2020 Water System Master Plan

Description Revise Water System Master Plan for the City of
Casper portion of the water system.

Project Phase 3 - Construction

Current Status Next Meeting is set for March 11 to review pump
and tank evaluations.

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Scott Baxter

Consultant Name CEPI

Consultant Amount $197,500

Contractor Name

Contractor Amount

Final Completion Date

 

Title Balefill Annual Monitoring & Reporting

Description

The work includes water quality and methane
emissions monitoring and reporting as part of the
Wyoming Department of Environmental Quality,
Solid Hazardous Waste Division (WDEQ/SHWD)
Balefill Closure Permit, Permit Number 10.070 for
the Closed Balefill.

Project Phase 3 - Construction

Current Status Work On-Going.

Funding Source
Funding will be from the City’s Balefill Fund reserves
and reimbursed by the WDEQ’s LandfillRemediation
Program.

Bid Date

Award Date 3/6/2018

Notice of Award

Notice to Proceed 3/6/2018

Project Engineer Alex Sveda

Consultant Name Golder Associates

Consultant Amount $324,901

Contractor Name N/A

Contractor Amount N/A

Final Completion Date

 

Title CRL Monitoring and Reporting

Description

The project includes monitoring and reporting
thru 2022 for the Wyoming Department of
Environmental Quality (WDEQ) for ground water
and leachate quality, and methane emissions and
annual permit reporting for the Casper Regional
Landfill Lifetime Permit.

Project Phase 3 - Construction

Current Status
Work On-going. 2019 Quarter 4 methane and
depth to groundwater monitoring report
submitted to WDEQ on 2/3/2020

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name Geosyntec

Consultant Amount $177,851

Contractor Name NA

Contractor Amount NA

Final Completion Date 4/19/2019
 

Title CWRWS Well Rehab

Description Rehabilitation of Casper Well 22 and Morad Well #5
Title Eastside Welcome to Casper Monument

Relocation
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Description Rehabilitation of Casper Well 22 and Morad Well #5.

Project Phase 3 - Construction

Current Status Construction beginning.

Funding Source RWS Improvements Other Than Buildings

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Andrew Colling

Consultant Name EA Engineers

Consultant Amount $62,350

Contractor Name EA Engineers

Contractor Amount

Final Completion Date

 

Description Project is for the relocation of the Welcome to
Casper Monument near the eastside travel plaza.

Project Phase 3 - Construction

Current Status
Base has been constructed, lighting installed and
monument has been relocated.  Eephus coating
still needs to be completed.

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Ethan Yonker

Consultant Name In-House

Consultant Amount N/A

Contractor Name

Contractor Amount

Final Completion Date
 

Title GCCS Long-Term Operation & Maintenance

Description
 5-year operation and maintenance of the 2017-
installed Gas Collection and Control System at the
Casper Balefill.

Project Phase 3 - Construction

Current Status Work on-going.

Funding Source   FY16 Balefill Fund Reserves and will be eligible for
100% reimbursement under the State of Wyoming’s
landfill remediation program.

Bid Date

Award Date

Notice of Award

Notice to Proceed 3/7/2018

Project Engineer Alex Sveda

Consultant Name Peak Geosolutions

Consultant Amount $391,517

Contractor Name NA

Contractor Amount NA

Final Completion Date

 

Title Hogadon Lodge Air Conditioning

Description

The new Hogadon Lodge was constructed in 2017
with HVAC designed to cool with outside air. This
project would add cooling coils and an outside
condenser unit to add central air conditioning to
the Lodge.

Project Phase 3 - Construction

Current Status Construction has begun.

Funding Source

Tyler Project Name: Air Conditioning; Tyler Project
No. 2250020004; Dept. Code: 22500 - Hogadon
Ski Area; Perpetual $ 104,250.00; FY20 ORG: 150;
FY20 OBJ: 6305; Original FY: 2020.

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name Engineering Design Associates

Consultant Amount $7,250

Contractor Name Sheet Metal Specialties, Inc.

Contractor Amount $88,000

Final Completion Date
 

Title Solid Waste and Service Center SWPPP and
SPCCP Annual Inspections

Description

The work includes an annual review of storm water
and spill prevention controls, an update and report
to WDEQ with revised storm water pollution
prevention plans and staff training as required by
the City's WDEQ  Storm water Permit.

Project Phase 3 - Construction

Current Status   Work On-Going.

Funding Source   Funding will be provided from FY18 Balefill Fund
Reserves.

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name Edge Engineering Group

Consultant Amount $11,455.00

Contractor Name N/A

Contractor Amount N/A

Final Completion Date

 

Title Solid Waste Annual Title V Reporting

Description

  Work includes air emissions monitoring and
reporting under its Wyoming Department of
Environmental Quality, Air Quality Division
(WDEQ/AQD) Casper Regional Solid Waste Facility
Operating Permit Number 3-2-183.

Project Phase 3 - Construction

Current Status
 CRL 2019 2nd Semi-Annual Report, 2019 Annual
Certification Report, and 2019 NMOC Emissions
Report submitted to WDEQ/AQD on 1/29/2020

Funding Source   Funding will be from the City’s Balefill Fund
reserves and partially reimbursed by the WDEQ’s
Landfill Remediation Program.

Bid Date

Award Date 3/6/2018

Notice of Award 3/6/2018

Notice to Proceed 3/6/2018

Project Engineer Alex Sveda

Consultant Name Golder Associates

Consultant Amount $87,630.00

Contractor Name N/A

Contractor Amount N/A
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Contractor Amount N/A

Final Completion Date
 

Title Solid Waste NMOC Sampling & Reporting

Description

Project includes sampling at gas vents already
installed at the closed balefill in accordance with
WDEQ-AQD regulation's air emissions standards for
Non-Methane Organic Compounds (NMOCs). 

Project Phase 3 - Construction

Current Status Project underway.

Funding Source

Bid Date

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name Golder Associates

Consultant Amount $24,481

Contractor Name NA

Contractor Amount NA

Final Completion Date

 

Title Luminaire Services

Description

Project is for maintenance of City owned
Luminaires, at the request of the Traffic
Department.

Project Phase 3 - Construction

Current Status Repairs and Replacements are ongoing.

Funding Source Traffic other contractual

Bid Date 7/26/2016

Award Date 9/6/2016

Notice of Award 9/8/2016

Notice to Proceed 6/21/2018

Project Engineer Ethan Yonker

Consultant Name In-House

Consultant Amount N/A

Contractor Name Atlantic Electric, Inc.

Contractor Amount $35,975.00

Final Completion Date 6/30/2020
 

Title “K” Street Rehabilitation Phase I

Description   Street, Utility and sidewalk work on K Street from
Center St to Grant St including.

Project Phase 3 - Construction

Current Status
Work for Phase I Complete. 71 Construction to
complete punchlist items that were incomplete
from Hedquist Construction Work.

Funding Source

  Funding will be from a Mineral Royalties Grant
issued by the Wyoming State Loans and
Investments Board, Water Fund Reserves allocated
in FY17 to water repairs, Sewer Fund Reserves
allocated in FY16 to sanitary sewer repairs and
Optional 1 Cent #15 Sales Tax funds allocated to
Arterial and Collector Street Improvements.    

Bid Date 2/7/2017

Award Date 8/7/2018

Notice of Award 8/8/2018

Notice to Proceed 8/27/2018

Project Engineer Alex Sveda

Consultant Name WWC Engineering

Consultant Amount $353,000 ($180,000 Design, $173,000 Phase 1 CA)

Contractor Name 71 Construction

Contractor Amount $859,340

Final Completion Date 5/7/2019

 

Title Sam H. Hobbs WWTF Emergency Generator

Description
Project includes the installation of a new 2.0 KW
emergency generator to be installed at the
Wastewater Treatment Plant.

Project Phase 3 - Construction

Current Status
Start up has been delay due to the Engineer's
COVID-19 travel restrictions.  A new start of date
will be determined at a later date.

Funding Source SRF Funding for Emergency Power Project

Bid Date 2/28/2017

Award Date 5/16/2017

Notice of Award 5/17/2017

Notice to Proceed 6/26/2017

Project Engineer Terry Cottenoir

Consultant Name ARCADIS

Consultant Amount $229,000.00

Contractor Name ITC

Contractor Amount $2,067,700.00

Final Completion Date 9/2/2019

 

Title Midwest Avenue Reconstruction - Elm to David

Description Project is for the reconstruction of Midwest Avenue
from Elm to David Street.

Project Phase 3 - Construction

Current Status

All roads are open to traffic, finishing up some
miscellaneous work with plans to perform a
walkthrough upon completion of all contract items. 
Winter shutdown has expired, damages accruing.

Funding Source

1%14 funds allocated to the project, water and
sewer funds, pathway improvement funds, with the
balance coming from FY18 1%15 Misc. Arterials &
Collectors funds

Bid Date 7/17/2018

Award Date

Notice of Award 8/13/2018

Notice to Proceed 11/7/2018

Project Engineer Ethan Yonker

C lt t N WWC E i i

 

Title 2018 Arterials & Collectors

Description

  Water, sewer, concrete and re-surfacing of 15th
Street between South Wolcott and Oakcrest.
Water, sewer, concrete and re-surfacing of 5th
between Conwell & McKinley.
Water, sewer, concrete and re-surfacing
of Jackson Street between 2nd & 5th.
 

Project Phase 3 - Construction

Current Status Construction complete, awaiting walk-through
and punch-list completion.

Funding Source   Water Fund Reserves, Sewer Fund Reserves and
Optional 1%#15 Sales Tax funds allocated to FY18
Arterial and Collector Street Improvements.    

Bid Date 7/30/2018

Award Date 8/21/2018

Notice of Award 8/23/2018
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Consultant Name WWC Engineering

Consultant Amount 207,200.00

Contractor Name Treto Construction, LLC

Contractor Amount $2,511,700.00

Final Completion Date 9/27/2019

Notice of Award 8/23/2018

Notice to Proceed 9/10/2018

Project Engineer Andrew Colling

Consultant Name ECS Engineers

Consultant Amount $165,443

Contractor Name Knife River

Contractor Amount $1,649,761.80

Final Completion Date 8/15/2019
 

Title Water Treatment Plant SCADA Improvements

Description
Design and CA contract for the design of a new
SCADA system for the CWRWS has been awarded
by CWRWS to HDR Engineering, Inc. 

Project Phase 3 - Construction

Current Status
Replacements are being completed systematically. 
HOA is working on punchlist items and nearing
substantial completion.

Funding Source

Bid Date 1/29/2019

Award Date 2/19/2019

Notice of Award 2/19/2019

Notice to Proceed 4/16/2019

Project Engineer Ethan Yonker

Consultant Name HDR Engineering, Inc.

Consultant Amount $430,650.00

Contractor Name HOA Solutions, Inc.

Contractor Amount $1,392,816.00

Final Completion Date 6/21/2020

 

Title 2019 CPU Asphalt Repair

Description

Contract includes furnishing and installing asphalt
and base course materials and other related work
based on scheduled in-house waterline
replacement as well as water main breaks that
may occur.

Project Phase 3 - Construction

Current Status Construction.

Funding Source Water Fund

Bid Date 2/21/2019

Award Date 3/19/2019

Notice of Award 3/20/2019

Notice to Proceed 4/15/2019

Project Engineer Andrew Colling

Consultant Name In-House

Consultant Amount $0

Contractor Name Wayne Coleman Construction

Contractor Amount $283,520

Final Completion Date
 

Title Wardwell Tank Repairs

Description Repair of the roof and cathodic protection system.

Project Phase 3 - Construction

Current Status
LD's negotiated to $41k-plus. CO#1 approved in
Feb. Tank out of service again in mid-Feb. Still need
tests and repair in the spring of 2020.

Funding Source CWRWS Water Fund Reserves

Bid Date 3/7/2019

Award Date 3/19/2019

Notice of Award 3/19/2019

Notice to Proceed 4/16/2019

Project Engineer Scott Baxter

Consultant Name HDR Engineering

Consultant Amount 70,515

Contractor Name Great Plains Structures

Contractor Amount $458,000

Final Completion Date 10/11/2019

 

Title North Beverly Street Improvements

Description
Replacement of concrete surfacing along North
Beverly Street from Yellowstone Highway to East
'E' Street

Project Phase 3 - Construction

Current Status

Majority of concrete replacements complete north
of E. Yellowstone.   Road will be open to traffic
over winter.  Project in winter shutdown with plans
to finish work south of E. Yellowstone next spring.

Funding Source Arterials & Collectors

Bid Date 4/18/2019

Award Date 5/7/2019

Notice of Award 5/8/2019

Notice to Proceed 6/18/2019

Project Engineer Andrew Colling

Consultant Name CEPI

Consultant Amount $90,000

Contractor Name Treto Construction

Contractor Amount $932,250

Final Completion Date 10/15/2019
 

Title West Casper Zone II Water System
Improvements

Description
New 12" water transmission main from the Wolf
Creek area to Coates Road pump station to extend
water service to potential customers west of Casper.

Project Phase 3 - Construction

Current Status Main pipe work is done in most non-pavement
areas. Project is 70% complete.

Funding Source State of Wyoming (WWDC) - 67%
Water Fund Reserves - 33%

Bid Date 5/14/2019

Award Date 6/4/2019

Notice of Award 6/7/2019

 

Title 2.6m Gallon Tank Recoating

Description Recoating of interior and exterior of backwash
tank at Water Treatment Plant.

Project Phase 3 - Construction

Current Status Shut down to recommend structural repairs.

Funding Source Improvements other than buildings

Bid Date 5/15/2019

Award Date 5/21/2019

Notice of Award 5/21/2019

Notice to Proceed 6/5/2019

Project Engineer Andrew Colling

Consultant Name In-House
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Notice to Proceed 7/23/2019

Project Engineer Scott Baxter

Consultant Name WLC Engineering

Consultant Amount $302,800

Contractor Name Treto Construction

Contractor Amount $1,175,880

Final Completion Date 5/29/2020

Consultant Amount

Contractor Name Riley Industrial

Contractor Amount $715,584

Final Completion Date

 

Title North Park Tank Exterior Painting

Description Surface prep and recoating of exterior surfaces of
North Park water storage tank.

Project Phase 3 - Construction

Current Status Contractor performing surface blast and priming.

Funding Source Water Funds

Bid Date 6/5/2019

Award Date

Notice of Award 6/19/2019

Notice to Proceed 8/1/2019

Project Engineer Andrew Colling

Consultant Name In-House

Consultant Amount $0

Contractor Name Carr Coatings

Contractor Amount $220,000

Final Completion Date

 

Title North Platte River Restoration - 1st Street

Description
North Platte River restoration from Poplar Street
bridge moving downstream, past 1st Street
bridge, and down to the railroad bridge.

Project Phase 3 - Construction

Current Status

Shamrock is done in Phase #1(Poplar to 1st
Street). CO#2 in review now. Phase 2 will start in
Sept 2020. Permitting, funding and land
acquisition still in process.

Funding Source Various grant funds.

Bid Date 7/25/2019

Award Date 8/20/2019

Notice of Award 8/21/2019

Notice to Proceed 9/13/2019

Project Engineer Scott Baxter

Consultant Name Stantec & Golder

Consultant Amount $262,243

Contractor Name Shamrock Environmental Corporation

Contractor Amount $3,061,635.90

Final Completion Date 5/31/2020
 

Title Casper Events Center Roof Guards

Description Furnish and install new roof/snow guards.

Project Phase 3 - Construction

Current Status
Project is substantially complete.  The Contractor is
addressing punch list items and completing the
project closeout documentation.

Funding Source Perpetual Care

Bid Date 10/8/2019

Award Date 11/5/2019

Notice of Award 11/6/2019

Notice to Proceed 12/23/2019

Project Engineer Terry Cottenoir

Consultant Name In-House

Consultant Amount N/A

Contractor Name Gem City Roofing, Inc.

Contractor Amount $59,030.00

Final Completion Date 3/6/2020

 

Title Pool Lining - PV and MK Pools

Description
Installation of flexible PVC membrane liner in 5
pool vessels at two locations; Paradise Valley Pool
and Marion Kreiner Pool.

Project Phase 3 - Construction

Current Status
Project may be delayed due to current travel and
work limitations.  Project schedule will be
discussed in the upcoming weeks.

Funding Source Funds allocated for PV Pool Improvements
30-511000-55302019995332

Bid Date 10/8/2019

Award Date 11/5/2019

Notice of Award 11/13/2019

Notice to Proceed 1/6/2020

Project Engineer Ethan Yonker

Consultant Name In-House

Consultant Amount N/A

Contractor Name Natare Corporation

Contractor Amount $157,520.00

Final Completion Date 5/22/2020
 

Title CEC Arena Floor Lighting Upgrades

Description Remove and replace existing arena floor lighting
with LED lighting.

Project Phase 3 - Construction

Current Status
Project was substantially complete on 3/27/2020. 
Contractor is addressing punch list items and the
completion documents.

Funding Source Casper Events Center

Bid Date 11/19/2019

Award Date 12/17/2019

Notice of Award 12/18/2019

Notice to Proceed 1/6/2020
 

Title Ice Arena Ice Chiller Replacement

Description

  Replacement of the current direct R22 Freon ice
chilling system with a new indirect, ammonia
system with planned reuse of the Existing
ammonia system at the Casper Events Center.
 

Project Phase 3 - Construction

Current Status Preconstruction Meeting Scheduled for February
18 at 8:30am at the Casper Ice Arena.

Funding Source
  Optional 1%#15 Sales Taxes allocated for the
FY16 Ice Arena Ice Making System Replacement
and possibly County Consensus Funds.

Bid Date 12/10/2019
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Notice to Proceed 1/6/2020

Project Engineer Terry Cottenoir

Consultant Name West Plains Engineering

Consultant Amount $8,000.00

Contractor Name Wired Electric

Contractor Amount $176,622.00

Final Completion Date 4/10/2020

/ /

Award Date

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name B32 Engineering (formerly Steven's Engineering)

Consultant Amount $165,500

Contractor Name Haass Construction Co., Inc.

Contractor Amount $2,452,500

Final Completion Date
 

Title 2020 Lighting Replacements

Description

Replacement of Luminaires along Poplar Street and
the Solid Waste Facility.  Replacement luminaires
will be LED and will include replacement of
foundations and poles as necessary. 

Project Phase 3 - Construction

Current Status

All street lighting has been completed.  Contractor
is waiting on wall pack fixtures to finish the
remaining work and weather for some small asphalt
patches.

Funding Source

Bid Date 12/30/2019

Award Date 1/21/2020

Notice of Award 1/23/2020

Notice to Proceed 2/3/2020

Project Engineer Ethan Yonker

Consultant Name In-House

Consultant Amount

Contractor Name Casper Electric, Inc.

Contractor Amount $197,950.00

Final Completion Date 5/17/2020

 

Title Solid Waste Portable Litter Fence

Description Procurement of portable litter fencing for the
Solid Waste Facility.

Project Phase 3 - Construction

Current Status The Contractor will have fence delivered the week
of 4/13/2020.

Funding Source Balefill

Bid Date 1/7/2020

Award Date 1/21/2020

Notice of Award 1/22/2020

Notice to Proceed

Project Engineer Terry Cottenoir

Consultant Name N/A

Consultant Amount N/A

Contractor Name 3 Cord Construction

Contractor Amount $71,994.00

Final Completion Date 4/20/2020

 

Title 2020 Roof Replacments

Description

Remove and replace the existing membrane roofing
systems at the Sunrise II and Pratt Booster Stations,
the Digester Control Building at the WWTP, and the
Raw Water Building at the WTP.

Project Phase 3 - Construction

Current Status

The Contractor completed the Notice of Award
documents and returned them.  A Notice to
Proceed has been drafted and is awaiting the City
Manager's signature.

Funding Source Water, Wastewater Treatment Plant, and Water
Treatment Plant Funds

Bid Date 1/21/2020

Award Date 2/4/2020

Notice of Award 2/5/2020

Notice to Proceed 3/9/2020

Project Engineer Terry Cottenoir

Consultant Name In-House

Consultant Amount N/A

Contractor Name Dave Loden Construction, Inc.

Contractor Amount $99,885.00

Final Completion Date 9/4/2020

 

Title East 21st Street-Shattuck Sanitary Sewer
Replacement

Description

Approximately 175 feet of sewer replacement
needed from 21st/Shattuck running west toward
Shumway due to "egg-shaped" deformity of the
PVC pipe.

Project Phase 3 - Construction

Current Status Awarded to Knife River on Mar 3. Award
documents going out this week.

Funding Source Sewer Fund.

Bid Date 2/13/2020

Award Date 3/3/2020

Notice of Award 3/6/2020

Notice to Proceed

Project Engineer Scott Baxter

Consultant Name In-House

Consultant Amount

Contractor Name Knife River

Contractor Amount $62,690.00

Final Completion Date 5/29/2020

 

Title “K” Street Rehabilitation Phase 2A

Description

  Street realignment ; mill and overlay asphalt
surface; replacement of water mains; installation of
storm sewer; installation of traffic/pedestrian
crosswalks; ADA ramps; and miscellaneous repairs
to sidewalk, curb and gutter, and curbwalk. 

Project Phase 3 - Construction

Current Status Preconstruction meeting for week of 4/6/2020.

Title CATC Roof Replacement

Description Remove and replace the shingle roofing system at
CATC.

Project Phase 3 - Construction

Current Status

Contract for Professional Services was fully
executed on 3/17/2020.  A pre-construction
meeting will be scheduled in June prior to work
beginning.
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Funding Source FY19 One Percent #15 funds for Residential Streets

Bid Date 2/21/2020

Award Date 3/18/2020

Notice of Award

Notice to Proceed

Project Engineer Alex Sveda

Consultant Name WWC

Consultant Amount $105,000

Contractor Name 71 Construction

Contractor Amount $821,854

Final Completion Date 9/25/2020

 

Funding Source Capital Reserves

Bid Date 3/17/2020

Award Date 3/17/2020

Notice of Award 3/17/2020

Notice to Proceed

Project Engineer Terry Cottenoir

Consultant Name In-House

Consultant Amount N/A

Contractor Name Breit Roofing LLC

Contractor Amount $30,000.00

Final Completion Date 8/28/2020
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